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I. HEADING 30110S

Date: November 17, 1997
Subject: Metro Plating Time Critical Removal Action Site, Detroit, Wayne County,

Michigan
Prom: Robert M. Buckley, OSC, U.S. EPA, RSI, Grosse lie, MI

(buckley. robert̂ epamail. epa. gov)

To: (Group ERU-REG-V)
K. Mould, USEPA, OSWER, Washington, D.C (LAN_MAIL)
R. Karl, Chief, KERB, Chicago, IL (LAN_MAIL)
J. El-Zein, Chief RSI, Grosse lie, MI (LAN_MAIL)
B. Messenger, Chief ESS, Chicago, IL (LAN_MAIL)
W. Ryczek, ESS, Chicago, IL (LAN_MAIL)
T. Ketzback, CRC, Chicago, IL (IAN_MAIL)
V. Narsete, OPA, Chicago, IL (LAN_MAIL)
L. Fabinski, ATSDR, Chicago, IL (LAN_MAIL)
A. Howard, MDEQ ERD, Lansing, MI (E-mail)
M. Vanderlaan, MDEQ, Livonia, MI (E-mail)
J. Russell, MDEQ, Detroit, MI (E-mail)
D. Henne, DOI, Philadelphia, PA (E-mail)
S. Lyle, Detroit Environmental Dept (FAX)
Duty Officer, National Response Center .Washington, D.C (E-mail)

POLREP No.: 3 and Final

U. BACKGROUND

Site No.: B503
Delivery Order Numbers: 5001-05-431 (RES)

5001-05-687 (EqM)
Response Authority: CERCIA
Cerclis Nunber: MID 985 656 800
NPL Status: Not on NPL
MDEQ Notification: MDEQ notified
Latitude/Longitude: 42-22'19" North/83-04'30" West
Start Date: September 22, 1997
Completion Date: NA

SITE INFORMATION

The Metro Plating Inc. (MPI) site is located at 220 E. Milwaukee Street in
Detroit, Wayne County, Michigan. The Metro Plating site is an abandoned
electroplating, anodizing, and polishing facility î iich operated under the name
of Metro Plating. In November 1996, the City of Detroit Environmental
Department requested the U.S. EPA Region 5, Office of Superfund, Emergency
Response Branch evaluate the property for a potential Emergency and/or Expedited
Response Action.



Analytical results from samples collected during the site assessment on April
17, 1997, indicated that vats and drums contained various solutions with
corrosive characteristics (pH ranging from 0.32 to 13.2). Many of the samples
also contained high levels of TCLP zinc, nickel, chrome, copper, and lead. On
August 1, 1997, an Action Memoranda was signed authorizing a time critical
removal action. (Refer to POIEEP #1 for more detailed site information.)

IV. RESPONSE INFORMATION

A. Situation

1. Current situation:

U.S. EPA, ERGS (EX?! and their subcontractor Inland Waters
Pollution Control (IWPC)), and START continued cleanup activities
at the Metro Plating site. Cleanup activities were completed on
November 13, 1997, and ERGS, U.S. EPA, and START demobilized from
site on November 13 and 14, 1997.

2. Removal activities to date: November 10 - November 13, 1997

On November 10, 1997, ERGS continued removing liners from vats,
rinsing vats, and preparing remaining vats for either hazardous
disposal or scrap metal recycling (see Key Issues). Hi-Po
Environmental (Hi-Po) removed and transported the 20-cubic yard
rollof f box containing hazardous debris to the Environmental
Quality (EQ)/Michigan Disposal, Inc. landfill in Belleville,
Michigan. Hi-Po returned the 20-cubic yard rolloff box to the
site. ERGS began loading hazardous debris and vats with liners
as hazardous debris into the rolloff box.

On November 11, 1997, ERGS cut the vats with liners and loaded
these vats and hazardous debris (floor and pit solids) into the
rolloff box. ERGS completed pressure washing the floor of the
vat/pit room. ERGS loaded the rinsed vats without liners into a
nonhazardous rolloff box which Kinrrel Scrap Iron and Metal
Company, Detroit, Michigan, transported for recycling. Nortru
Transportation, Inc. mobilized a truck, and ERGS loaded the 10
drums containing cyanide-contaminated caustic liquid. Nortru
transported the drums to CyanoKEM, Detroit, Michigan for
disposal. Hi-Po delivered another 20-cubic yard rolloff box for
hazardous debris (vats with liners and debris) and transported
the second 20- cubic yard rolloff box of hazardous debris to the
ECyMichigan Disposal landfill.

On November 12, 1997, ERGS completed removal of vats, solids and
decontamination area setup from the southwestern room/room 1.
ERGS completed pressure washing the floor of the southwestern
room/room 1. Hi-Po delivered a fourth 20-cubic yard rolloff box
for hazardous debris and removed and transported the third
rolloff box containing hazardous debris to the EQ/Michigan
Disposal landfill. ERGS loaded the last vats, solids, and
hazardous debris into the fourth rolloff box and decontaminated



III, I'

the skldster loader,
equipment and gear.

During the day, ERGS began demobilizing

3.

On November 13, 1997, Hi-Po mobilized a vacuun truck to remove
rinsate liquids from the pit in the vat roan. ERGS
decontaminated the pit and added the decon water to the vacuun
truck. Hi-Po transported approximately 1,220 gallons of liquid
from the pit to City Environmental, Inc. for disposal. ERGS
completed loading hazardous solids, debris, and personal
protective equipment (PPE) into t±« fourth rolloff box, and Hi-Po
removed and transported the rolloff box to EQ/Michigan Disposal
landfill. ERGS demobilized equipment and personnel from the
site. U.S. EPA and START demobilized from site. BJPC crew from
Ohio demobilized to Cleveland on November 14, 1997.

Enforcement:

Enforcement activities are ongoing.

B. Planned Removal Activities

No further activities are planned.

C. Next Steps

U.S. EPA will await certificates of disposal and review final contractor
costs.

D. Key Issues

Due to the difficulty and labor hours involved in removing the vat
liners and decontaminating the vats, 7 vats with liners were disposed as
hazardous debris and included in the rolloff boxes.

After the pit in the vat room was decontaminated, no cracks were noted
at the bottom of the pit, and the pit appeared to hold rinsate liquids.
No plating waste appeared to be able to migrate from the pit to
subsurface soil. Based on this information, an extent-of-contamination
(EOC) study was not conducted. An BOG was not necessary to determine
whether any contamination was present in the building or pit because
U.S. EPA was informed by the City of Detroit that the building is to be
demolished and pressure washing the floors was deemed adequate to remove
most of any contamination.

V. COST INFORMATION

Estimated Costs: (as of November 11, 1997)

Ebctramural Costs
ERGS Contractor (RES)
ERGS Contractor (Ĥ M)
START Contractor (E&E)

Ceiling

$ 30,000
$260,000
$ 35.000

Total to Date

$ 18,171
$ 87,594
S 11.443



Total Extramrral Costs $325,000 $117,208

Intramural Costs
U.S. EPA Direct Cost
U.S. EPA Indirect Cost
U.S. EPA Other Costs

Total Intramural Costs

Project Ceiling
Estimated Total Costs to Date

Percent of Project Rmds Remaining

$ 19,800
$ 39.000
$ 1.200

$ 60,000

$387,000

65.83%

$ 4,740
$ 10,286
5 Q_

$ 15,026

$132,234

VI. DISPOSITION OF WASTES

Table 1

Waste Disposal Summary
Metro Plating Site

Wastestream

BQ, Waste corrosive liquid,
N()S (waste acid, D002)

RQ, Hazardous waste liquid,
N£ ;D006)

RQ, Waste corrosive liquid,
NOS :Lnorganic acid
(chnanium, D002)

RQ, Hazardous waste solid,
NDS (POCiS)

R}, Waste corrosive liquids,
taxic, ̂ DS, (F007, D002)

Not-hazardous scrap steel

PQ, Hazardous waste solid,
SOS (POOS)

JQ, Hazardous waste solid,
IDS (F008)

HQ, Hazardous waste liquid,
HOS (D006)

JJQ, Hazardous waste solid,
UOS (F008)

Ojuantity

200 gallons

2,806 gallons

1,275 gallons

20 cubic yards
(16,420 pounds)

10 55-gallon
rinmg

50 cubic yards

20 cubic yards

20 cubic yards

1,220 gallons

20 cubic yards

Date
Shipped

11/4/97

11/5/97

11/5/97

11/10/97

11/11/97

11AV97

11/11/97

11/12/97

11/13/97

11/13/97

Manifest
Number

MI4590452

MI4399617

MI4399622

MI4399696

MI4397552

None

MI4399912

MI4399922

MI4399935

MI4399927

Disposal Facility

City Environmental, Inc. .,
Detroit, MI

City Envirormental, Inc. ,
Detroit, MI

City Envirormental, Inc. ,
Detroit, MI

IP/Michigan Disposal, Inc. ,
Belleville, MI

CyanoKEM,
Detroit, MI

Kiranel Scrap Iron and Metal
Company, Detroit, MI

Hi/Michigan Disposal, Ire.,
Belleville, MI

EQ/Michigan Disposal , Ire . ,
Belleville, MI

City Environmental, Inc. ,
Detroit, MI

EQ/Michigan Disposal , Inc . ,
Belleville, MI


